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Technical Status

1 Operational Trial

Construction of the X100 Operational Trial was completed by Advantica’s Test Site, including successful
completion of the hydrostatic test. The start of pressure cycling has been delayed by issues with the strain
gauge data logging system which has proved technically challenging for the vendors due to the large
distances. These problems have been resolved and pressure cycling has started. However, acceleration of
the rate of pressure cycling would be required to recover the delay and maintain the Operational Trial
schedules. This will be considered by the trial partners.

2 Identify Welds
Not started.

3 Develop Mechanical Test Plan
Not started.

4 Inspect Welds and Coatings
Not started.

5 Mechanical Testing
Not started.

6 Results Analysis
Not started.

7 Project Planning and Management
Subcontracts have been executed between Electricore and Advantica, Inc. for this project.

8 Project Reporting
The project kick-off meeting was held with OPS by webex on 10 September 2007. Subsequently further

background information on the trial was provided to OPS.

Pavable Milestones

The following payable milestones were completed during this reporting period:
- Welding and operational field trial (Item No. 1, Task No. 1)
- Project Planning and Management (Item No. 2, Task No. 7)
— First Quarterly Status Report (Item No. 3, Task No. 8)

Results and Conclusions
No results generated to date.

Plans for Future Activity
Continue pressure cycling of Operational Trial and other activity as per project plan.

Advantica will begin the review of records associated with the Operational Field Trial to identify welds of
interest for the project.
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